A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits MP 102.55 & MP 86.25
Staked by Date Work Started Date Work Completed Date
N/A 6/14/2019
Calculated by Date Checked by Date Inspector Date
Karlee Morrier E. Knudson Karlee Morrier 8/20/19
8/20/2019 8/29/2019

FURTHER DECK PREPARATION - EXIST. REPAIR MATL. 90/154N
BID ITEM #33
UNIT: S.F.

GROUP 3
Bridge 90/154 North pass 2
Date  Square Feet
7/23/19 30.0
7/29/19  404.5
7/31/19 64.0
8/1/19 27.0

Total 525.5

Bridge 154 North pass 3
Date Square feet
8/20/19 97.0
8/15/19 119.0
8/19/19 100.9
Total 316.9

Pay this estimate 842.4

SMALL AREAS FIELD MEASURED WITH A STEEL TAPE MEASURED BY INSPECTOR
AND AGREED UPON BY GRAHAM.

SEE ATTACHED BACKUP FOR THE MEASURED CHIPPED AREAS.
10% of this payment is being deferred due to outstanding payrolls for Graham.
842.4 x 10% = 84.24 SF

Entry #621 deferred Est. 16, EK




Outstanding documentation has been received. Entry #621 undeferred Est. 16.

PREPARATION-EXIST.
REPAIR MATL. 90/154N

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0033 FURTHER DECK 3 8/20/2019 S.F. 8424 604 EK 08/29/19 MEL = 09/03/19 16
PREPARATION-EXIST.
REPAIR MATL. 90/154N
0033 FURTHER DECK 3 8/20/2019 S.F. -84.24 620 EK 09/10/19 MEL = 09/10/19 16
PREPARATION-EXIST.
REPAIR MATL. 90/154N
0033 FURTHER DECK 3 8/20/2019 S.F. 84.24 621 EK 09/10/19 MEL = 09/10/19 16

Attachments

]
]

item 33 pass 2
backup.pdf

Adobe Acrobat Document
690 KB

]
]

154N item 33 pass 3 Est
16 back up.pdf

Adobe Acrobat Document
678 KB

Item 33 - Est 16
Backup.xlsx

Microsoft Excel
@ Worksheet
14.3 KB
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